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CCRNo. 96-0191 Logged Date 3/12/96 Rev. - Request Type CCR

Priority Routine [X] Urgent[] Emergency [_] | Affected Release B Change Class |1

Title (description)
DID 605 (Operations Scenarios) Release B CDR Contract Deliverable (Final)

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

605-CD-113

RTM Changed ] Start New Baseline [ |

Problem

Final version of 605 in preparation for CDR B. Format is radically different from the Release A
version. This has been coordinated with the customer and is subject to a CDRL change notice.

Proposed Solution

Impact Analysis:

Organizations Affected: BOO [] Contracts [ ] ESO [] Fos [] M&O []
QA |:| Rel. A |:| Rel. B Rel. IR1 |:| SCDO Supp SMO |:| Subconts |:|
Other
Cost: None Small [] Medium [ ] Large [ ]
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Steve Marley (Signed) S. Marley  3/15/96
Signature Date
Office Office Manager (Signed) Arthur Palmer  3/15/96
Signature Date
Disposition Approved Approved w/Comment [ ] Deferred [ ] Disapproved [ ]
Comments:

CCB Chairperson (Signed) Marc Bensimon 3/19/96

Signature Date
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